
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:42 AM
Run date

Time

Reviewer: Jefferson, Paul 04-Feb-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 299 Date: 18-Mar-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 556

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Rain

•Correspondence with Eric Blue about the delivery dates for the mockup units . He also wanted to make
sure that the units to be delivered for the CHP mockup did not need the hardware. This was agreed by Bob
Brignano, Paul Jefferson, and myself since this mockup is not testing the connection between the
Trelleborg units and the steel plates.
•Site visit for the mockups
•Site visit to the OBG splices
•Diary work

No overtime accrued today.
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